South River Feasibility

Mar 7 '96
6 1997 1998 1999 2000 2001
ID_| Task Name Dur. Start Finish 03 ]Jasa Jar a2z a3 Jo4a Ja1 [a2 Ja3a Jaa | a1 (02 |a3 a4 |a1 |Q2 |03 Q4 | Q1 | Q2 | Q3
06 Wrile Draft EA/EIS/Report Input 30d Aug 2099 Sep 30'99
o7 Draft NEPA Distribution & Public Review 30d Oct 1'99 Nov 1199
o8 CZM Determination 5d Nov 12'99 Nov 18'99 1
09 Record of Decision od Nov 1B '99 Nov 18'99 &
10 Plan Formulation 493d Aug 21 '96 Jul 10'98 Laissaa eSS
" P-4, Screening of Alternatives 65d Aug 21'96 Nov 19 '96 =g
112 Assess Water Resources Problems and Needs 15d Aug 21'96 Sep 10'96
113 Identify Potential Measures w/ Avoid & Min 25d Sep 11'98 Oct 1596 [ ]
114 Screen Oul Non Economical/Environmental Allernaitves 15d Oct 16 '96 Nov 5 '96 [']
115 \M'n; P4 Package 10d Nov 6 '96 Nov 19'96 [ ]
16 Submil P4 Package lo NAD od Nov 19'96 Nov 19'96
17 Selection of NED Plan 71d Apr 1'93 Jul 10'98 p—
118 Recsive All Inpul 0d AprlZ'Bﬂ Apr2'98 J,,
119 Screen Allernatives 1od Apr3's8 Apr 1698 /]
120 Compare Alternatives 20d Apr17'98 May 14 '8
121 Rank Alternalives i0d May 1598 May 28 ‘58 B
122 Select NAD Plan 14d May 29'98 Jun 17 '98 ']
123 Alternative Formulation/Project Seleclion Brisfing 1d Jul 10°'88 Jul 10'98 |
124 Secial-Economic Analysis 519d Oct 1 96 Sep 25'98 p 4
125 Economic & Social Base Study 10d Ocl 196 Oct 1496 I
126 Review Pas! Study Effor 8d| oOct15%6| Oct2a'9s 1
127 Siructure Invenlory & Value Survey 55d Oct 15'96 Dec 30 '96 =
128 Develop Damage Criteria 10d Dec 31'96 Jan 13'97 ]
129 Stlorm Damage Analysis w/o Project 74d Sep 18'97 Dec 30'97 N
130 Storm Damage Analysis w/ Project aed Jan 30 '98 Mar 25 '98 [ ]
131 Cailculate Flood Insurance Admin. Costs Saved 5d Jan 30'98 Feb 5'98 ]
132 Banefits from Reduction in Floodproofing Costs 5d Feb 6'98 Feb 1208 1
133 Average Annual Recreation Benefits 14d Feb6'98|  Feb25'08 s
134 Benefits from Reduction in Transportation Cosls 5d Feb 6'98 Feb 12'98 |
135 Benelits thal Accrue During Project Conslruction 4d Feb 26 '98 Mar 3'98 1
136 Calculate Emergency & Clean-up Costs 5d Mar 26 '98 Apr 1'98 [
137 Bensfit-Cosl Ratios & Nel Benelils 10d May 29'98 Jun 11'98 [}
138 Oplimazation & Selection of the NED Plan 10d Jun 12'98 Jun 25'98 [
139 Storm Damage Verifiaction 5d Jun 2698 Jul 2'98 i %
140 Interim Submission 8d Jul3°98 Jul 1498 ! ;
a i
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